

SD5953

Successful Project Management

LAB 6A

School of Design

The Polytechnic University of Hong Kong

IMPORTANT

Please sit with the members
of your final group project

Graham Leach, Instructor



www.graham-leach.com

polyusd5953@gmail.com

Meeting Room, P102 (please book ahead)

The Wedding Project

Planning a wedding is very intimidating for most people. Why?

- People generally get married very seldom in their life
- Marriages are very expensive in terms of time and money
- Marriages are very public with lots of “performance pressure”

So, many people use a Wedding Planner. These are (usually) very capable people with the experience of hundreds of weddings to draw upon to help you. But knowing a little about what they have to deal with will result in a much smoother wedding for you...and maybe even get you a better price from the planner!

The Wedding Plan – Critical Path

- The normal timeframe for a Wedding Plan is **ONE YEAR**. Use MS-Project to determine the Critical Path of your Wedding Project and see if it fits that requirement. If it does not:
- Look for tasks which can be shortened or possibly converted from a “finish to start” configuration to “start to start” or even “start to finish”.
- Look for ways to compress tasks by (where feasible) adding resources to the task to shorten its duration.

LAB 6A

**Create the shortest possible Critical Path for your Wedding
Once you fit everything within ONE YEAR you are done!**

QUESTIONS?

THANK YOU