

# SD5953

## Successful Project Management

### LAB C

School of Design

The Polytechnic University of Hong Kong

**IMPORTANT**

Please sit with the members  
of your final group project

# Graham Leach, Instructor



[www.graham-leach.com](http://www.graham-leach.com)

[polyusd5953@gmail.com](mailto:polyusd5953@gmail.com)

# The Wedding Project

Planning a wedding is very intimidating for most people. Why?

- People generally get married very seldom in their life
- Marriages are very expensive in terms of time and money
- Marriages are very public with lots of “performance pressure”

So, many people use a Wedding Planner. These are (usually) very capable people with the experience of hundreds of weddings to draw upon to help you. But knowing a little about what they have to deal with will result in a much smoother wedding for you...and maybe even get you a better price from the planner!

# TASK ONE

**Develop 100 Tasks**

# Wedding Project – TASK 1

Your job today is to create an MS-Project to help plan a Wedding.

A well-developed project usually has at least **100** distinct tasks.

But, the file **WEDDING\_WBS.xlsx** has only **80** tasks.

So, your **first** task is to add tasks until you have reached **100**.

# TASK TWO

## Organize The 100 Tasks

# Wedding Project – TASK 2

A well developed project has its tasks grouped in a logical way.

This enables the Tasks to be organized in such a way that their relationships may be more easily observed, and their potential sequencing be the most optimal.

Your second task is to use MS-Project (or the software of your choice) to group the Tasks into a 2-tier High Level Deliverables Network that achieves the Scope statement: **“Get Married”**.



# Questions?

Thank You